
Contract: ALN-3306    Authorization: 1 
 

County: Madison 
 Section: St. Louis Regional Airport 

Route: St. Louis Regional Airport Authority 
District: 8 
Project: ALN-3306 

  
Description: Apron Expansion and Taxiway C Realignment 

  
Contractor: Theims Construction Company 

  
Awarded Contract Value: $1,300.655.00 

  
Requested Authorization Amount: $84,230 

  
  

Description and Reason for Change: The existing airport pavement 
markings were discovered by an inspection to not meet the current FAA 
minimum requirements for runway operational safety.  An immediate FAA 
mandate was issued for 200,000 sq. ft. of runway markings to be placed on the 
airport by the local sponsor.  Determined as a local only participation item. 
 

Reason for Determination:  The change order is in the best interest of 
the State of Illinois and the St. Louis Regional Airport Authority, and is authorized 
by law.  The total changes to this contract represent 6.48% of the awarded 
contract amount. 


